BNL TASK LIST

1. FPD
a. make changes from FPD west to FPD++
b. Dress FPE and FPW cabling in back of crates
2. BEMC
a. check arrival time at DSM of bits from differ crates in BEMC (Jan B.)
b. Find crate causing stuck bit on BW103(BC1) -> EM201(L0)
c. Check DSM#88 (BW101)
3. TCD

a. Install 2" driver card for BEMC SMD
4. BBC

a. Fab and install cable clamps for TAC boards (Ridgeway)
5. 48 bit Scaler
a. Install linux box on platform
1. Install rail system — done may 2005 je

b. Cable PCI card to scalers
c. Connect fiber to platform fiber patch panel
d. May require moving/repairing existing connections
e. Test data transfer to $TRGD

6. STP
a. Check fiber runs from FPD east and west to platform
b. Install STP cards into VME processors

c. Install STP concentrator on Platform
i. Permission to connect A/C to PMD ethernet controlled power
switch — done may 2005 je
d. Install STP card into 12ana01
e. Test STP
f. Test STP interface to DAQ via jeff’s run control

7. Platform (general)
a. Document platform to daq fiber usage arrange for additions if nec.
i. Inventory fibers labels — done april 2005 je
ii. Send out message concerning unknown fibers — done june 2005 je
iii. Disconnect any unclaimed fibers
Get broken fibers repaired
Swap out noisy DSM in CTB slot ?
replace LRS1443NF in CTB 1440 slot 7
e. Get myrinet monitors hooked up to Ethernet and configured
8. L2 work
a. Check inventory of optical fiber for STP
9. Counting house (general)
a. change rev tick to new fiber xmtr from daq room to platform (Akio)
b. replace LaCie with linux box (max IDE slots)
c. move non-Trigger items from L2ana01l area of Trigger rack — done july
2005 je
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10. general
a. repair and test DSMs, CDBs, RCFs, DIBs, DSMIs, and TACs
b. rebuild alcyone (at Berkeley, need power supply?)
c. swap out myrinet blades with suspect parts — done july 2005 je



